InvestFlow Agile Methodology and Sprint Plan

Deepika Kola | November 8, 2026

This document defines the planning cadence, backlog rules, sprint goals and review materials.

Planning method

Use two-week planning periods with a discovery Sprint 0. Refine requirements before moving work to Ready for Sprint. Limit simultaneous work to available capacity. Escalate blockers with an owner, next action and review date.

Stage	Entry or exit rule
Backlog	Item recorded and not committed
Ready for Sprint	Scope, criteria, estimate, responsibility and dependencies defined
In Progress	Work started and next action visible
Review / UAT	Artifact available for criteria and test review
Done (Accepted)	Criteria verified, evidence linked and critical defects resolved
Blocked	Impediment, owner and next action recorded

Sprint	Dates	Goal	Points
0	Nov 16 to Nov 27, 2026	Charter, hypotheses and backlog	23
1	Nov 30 to Dec 11, 2026	Navigation and dashboard clarity	24
2	Dec 14 to Dec 25, 2026	Portfolio comprehension	24
3	Dec 28, 2026 to Jan 8, 2027	Search and watchlist	24
4	Jan 11 to Jan 22, 2027	Order review and validation	24
5	Jan 25 to Feb 5, 2027	UAT, accessibility and release decision	24

Ceremonies

Planning: agree goal, priority and capacity. Check-in: record progress, next action and blockers. Refinement: resolve criteria and dependencies. Review: demonstrate behavior against criteria and capture decisions. Retrospective: identify one practical improvement with an owner and due date. These are documented operating plans, not evidence that meetings occurred.

Sprint review agenda

State the goal, demonstrate the journey, compare criteria with evidence, review unresolved issues, and record the next actions. Review materials should include the relevant story IDs, test results, screenshots and explicit scope decisions.

Schedule assumptions

The baseline assumes a Monday to Friday calendar and does not account for individual holidays or leave. Review December capacity before committing scope. All seven milestone dates match the plan. The reconciliation workbook identifies 12 date shifts in the dependency-linked schedule. Confirm holiday capacity and approve the dates before saving a baseline.

Sprint Review and Communication Plan

Sprint	Proposed evidence	Decision to record
0	Charter, story map, priorities	Confirm scope and discovery assumptions.
1	Overview and navigation walkthrough	Agree on labels and timestamp handling.
2	Period control and holdings walkthrough	Decide how to implement or defer the missing chart.
3	Search, add, remove and empty state	Confirm session-only persistence and follow-up for focus loss.
4	Editable review, invalid quantities and disclosures	Prioritize confirmation invalidation before acceptance.
5	UAT results, accessibility findings and risk log	Record release decision after retesting priority issues.

A coordinator status note should name the decision owner, what is blocked, the next check, and any impact on a gate. For CR01, review revised acceptance criteria with Product Owner, UX/UI Designer, and QA Analyst, then assess dependencies and update Wrike once a scope decision is recorded.