InvestFlow Release Readiness Assessment

Prototype validation and delivery governance

Decision: ready for a portfolio walkthrough. Keep production acceptance and the simulated release gate open.

Area	Status	Evidence or remaining decision
Wrike configuration	Archived verification	47 delivery tasks, 143 estimated points, six sprint groups, seven native milestones, 12 dependencies. Live reconciliation blocked at sign-in.
Prototype implementation	Verified in scope	Five baseline failures fixed and retested. Existing demo data and session-only design retained.
Executed testing	Complete for defined suite	23 of 23 on Chromium and Firefox. No selected axe violation. Manual assistive-technology and physical-device work remains open.
Agile planning	Documented	Backlog, sprint plan, workflow, review agenda and milestone criteria. No ceremonies or story acceptance recorded.
Release approvals	Open	Confirm stakeholder scope, capacity and baseline. Update existing Wrike issues after sign-in. Validate with customers before any production decision.

Evidence and responsibility

Track I01 and I02 as fixed and retested in the portfolio register. I06 to I08 are also verified in the prototype register. These dispositions are local documentation updates. The live risk and issue items were not edited during this pass.

Open product decisions

I03 covers comparison and saved notes. I04 covers cost basis and education. I05 covers loading and cancellation. The Product Owner role would decide whether these items enter scope. QA would then define tests and update the readiness assessment.

Review sequence

Demonstrate a successful order, edit the quantity, and show that confirmation clears. Review the paired browser evidence and original failure. Confirm accessibility limitations, prioritize remaining work and record the next decision owner.